GOVERNMENT OF ANDHRA PRDESH

ABSTRACT

Minor Irrigation – SPSR Nellore District – Revised Administrative approval for an amount of Rs.182.55 lakhs for Restoration of Chenigunta Tank at Chenigunta (V) in Tada (M) Nellore District – Orders – issued.

==========

WATER RESOURCES (MI.A2) DEPARTMENT

G.O.RT.No. 336 Dated: 03-07-2017

Read :

1. G.O.Rt.No.962, I&CAD (MI.A) Department, dated 01.09.2012.
2. From the Engineer-in-Chief (IW) Letter No.ENC/IW/ P&M/ EE.I/ DEE.1/AEE/Res/16/Vol.2 RE-AP.15, dated 17.2.2017

ORDER:

In the reference 2nd read above, the Engineer-in-Chief (IW) while submitting the Revised Estimate and Minutes of the meeting of the Committee of the Chief Engineers, has stated that in the reference 1st read above, Government have accorded Administrative approval for the work "Restoration of Chenigunta tank at Chenugunta (V) in Tada (M) of Nellore District for Rs.133.00 lakhs to stabilize an ayacut of 400 acres. Technical sanction was accorded for Rs.130.70 lakhs priced with SSR 2013-14. The work was entrusted to Sri M/s Vigneswara Construction, Nandyal for a contract value of Rs.1,28,29,516/- with (+)4.50% excess over estimate contract value of Rs.1,22,77,049/- Agreement period is 12 months. During the execution, certain deviations occurred. The Superintending Engineer, Irrigation Circle, Nellore inspected the site and the deviations was approved by the Chief engineer, Minor Irrigation for Rs.9,11,658/- @ (+) 7.11% excess over sanctioned estimate. The Chief Engineer, Minor Irrigation has placed the Revised Estimate with certain deviations before the Committee of the Chief Engineers for approval. Further the Chief Engineer, Minor Irrigation has explained the reasons for the deviations to the Committee.

2. The Committee of the Chief Engineer's has examined the deviations as per the guidelines issued by the Government ,and recommended the Revised estimate for the subject work for an amount of Rs.185.55 lakhs under Head of Account MH4702 capital outlay on MI-MH(101) Surface Water, GH(11) – Normal State Plan –SH(21) – Construction and restoration of MI sources -530- Major works/531 other Expenditure".

3. Government after careful examination hereby accord Revised administrative sanction for an amount of Rs. 182.55 lakhs (Rupees one hundred eighty two lakhs and fifty five thousands only) for the work " Restoration of Chenigunta Tank at Chenigunta (V) in Tada (M), SPSR Nellore District under Head of Account MH4702 capital outlay on MI-MH(101) Surface Water, GH(11) – Normal State Plan –SH(21) – Construction and restoration of MI sources -530- Major works/531 other Expenditure".

P.t.o.,

4. The Chief Engineer, Minor Irrigation shall take necessary action in the matter.

5. This orders issues with the concurrence of Finance (WR) Department vide their U.O.No.47027/179(FMU.WRDI/2017 dated 12.5.2017

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHIBHUSHAN KUMAR,
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation, Vijayawada.
The Engineer-in-Chief (IW) Currency Nagar, Vijayawada
The District Collector, S.P.S.R. Nellore District.

Copy to:

The Accountant General, A.P., Hyderabad
The Director of works Accounts, Vijayawada.
Finance (FMU.WR.I) Department
P.S to Hon'ble Minister (WR)
PS to Secretary to Govt. Water Resources Department.
Sf/Sc

//FORWARDED;;BY ORDER//

Section officer